COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2017

ESTI MATE SUMVARY 09: 32: 52
CONTI D C20911-ALT ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 20911- ALTBI D2 COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 204.0 DAYS TIME ALLON 10/13/201 FI XED COVPLETI ON DAT!
US 24: CONSTI TUTI ON TO GARRETT PERCENT TI ME: 90. 67 ORI G TIME ALLON 10/13/201 FI XED COVPLETI ON DAT!
PROJECT NO STMD243- 089
US 24: CONSTI TUTI ON TO GARRETT
NAVE OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTCR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 09/ 22/ 2017 DATE TI ME STARTED 03/03/2017
385 Interl ocken Crescent #900 DATE LET 01/ 26/ 2017 DATE WORK BEGAN 04/ 01/ 2017
DATE AWARDED 02/ 07/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 03/ 2017 DATE ACCEPTED
Broonfiel d CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 03/ 03/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 5 988, 328.11 PARTI Cl PATING $ 5, 740, 406. 08 $ 818, 155. 36
AWARD PRQJECT AM: $  5,671,562.95 NON-PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 95. 86% TOTAL EARNI NGS 5, 740, 406. 08 818, 155. 36
FUNDS AVAI LABLE: $ 247,922.03 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 5, 740, 406. 08 818, 155. 36
TOTAL CLAI VB $ 0.00 RETAI NAGE -85,073. 44 0. 00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 5, 655, 332. 64 818, 155. 36
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 5, 655, 332. 64 818, 155. 36
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 818, 155. 36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20911-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0006 09: 32: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
40, 000. 00000 1.000 40, 000. 00

0010 202-00001 Renoval of Structure 4. 000 4.000
EACH 0. 000 0.00
7, 500. 00000 4.000 30, 000. 00
0015 202-00010 Renoval of Tree 9. 000 9. 000
EACH 0. 000 0.00
220. 00000 9. 000 1, 980. 00
0020 202-00027 Renoval of Riprap 600. 000 600. 000
SY 0. 000 0. 00
14. 00000 600. 000 8, 400. 00
0025 202-00035 Renoval of Pipe 242.500 242.500
LF 0. 000 0. 00
20. 00000 242.500 4, 850. 00
0030 202-00037 Renoval of End Section 4. 000 4.000
EACH 0. 000 0. 00
150. 00000 4.000 600. 00
0035 202- 00090 Renoval of Delineator 97. 000 97. 000
EACH 0. 000 0.00
25. 00000 97. 000 2,425.00
0040 202-00220 *Renoval of Asphalt Mat 2,435. 000 2, 435. 000
SY 0. 000 0.00
10. 00000 2,435. 000 24, 350. 00
0045 202-00240 *Renoval of Asphalt Mat (Pl aning) 11, 095. 000 11, 095. 000
SY 0. 000 0.00
2.00000 11, 095. 000 22,190. 00
0050 202- 00250 *Renoval of Pavenent Marking 23, 569. 700 23, 569. 700
SF 0. 000 0.00
1. 20000 23, 569. 700 28, 283. 64
0055 202- 00254 *Renoval of Pavenent Marking (12 Inch) 0. 000 0. 000
SF 0. 000 0. 00

3. 50000 0. 000 0. 00



CONTI D

C20911-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0006 09: 32: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00810 Renoval of Ground Sign 65. 000 30. 000
EACH 28. 000 2,380. 00
85. 00000 58. 000 4,930. 00
0065 202-00821 Renoval of Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
45. 00000 4. 000 180. 00
0070 202-00827 *Renoval of Pull Box 2. 000 2.000
EACH 0. 000 0. 00
135. 00000 2.000 270. 00
0075 202-00831 *Renoval of Traffic Signal Head 3. 000 3. 000
EACH 0. 000 0. 00
70. 00000 3. 000 210. 00
0080 202-01000 Renoval of Fence 22.000 22.000
LF 0. 000 0. 00
5. 00000 22.000 110. 00
0085 202- 01030 *Renoval of Road C osure Gate 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0090 202-01035 Renoval of Gate 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0095 202-04001 Pl ug Cul vert 2. 000 1. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 2.000 4, 000. 00
0100 203-00050 Unsui tabl e Materi al 332. 000 332. 000
CY 0. 000 0. 00
10. 00000 332. 000 3,320. 00
0105 203- 00060 *Enbankment Material (Conplete In Place) 21, 694. 000 20, 557. 000
cY 1, 137. 000 35, 247. 00
31. 00000 21, 694. 000 672,514. 00
0110 203-01100 Proof Rolling 20. 000 10. 500
HOUR 0. 000 0. 00
78. 00000 10. 500 819. 00
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PON: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0006 09: 32: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 Bl adi ng 40. 000 35. 000
HOUR 0. 000 0. 00
115. 00000 35. 000 4,025. 00
0120 203-01594 Conbi nati on Loader 10. 000 8. 000
HOUR 0. 000 0. 00
57. 00000 8. 000 456. 00
0125 203-01597 *Pot hol i ng 20. 000 10. 000
HOUR 4.000 745. 44
186. 36000 14. 000 2,609. 04
0130 206- 00000 Structure Excavation 1, 576. 000 753. 800
cY 822. 000 12, 330. 00
15. 00000 1, 575. 800 23,637.00
0135 206- 00100 Structure Backfill (dass 1) 204. 000 203. 700
CY 0. 000 0. 00
45. 00000 203. 700 9, 166. 50
0140 206- 00200 Structure Backfill (O ass 2) 66. 000 0. 000
cY 66. 000 1, 980. 00
30. 00000 66. 000 1, 980. 00
0145 206- 00510 Filter Material (dass A 332. 000 332. 000
CY 0. 000 0. 00
52. 00000 332. 000 17, 264. 00
0150 207-00205 Topsoi | 6, 498. 000 0. 000
CY 6, 498. 000 32, 490. 00
5. 00000 6, 498. 000 32, 490. 00
0155 208- 00002 *Erosion Log Type 1 (12 Inch) 3, 446. 000 2,867.000
LF 579. 000 1,881. 75
3. 25000 3, 446. 000 11, 199. 50
0160 208- 00011 *Erosi on Bales (Wed Free) 412. 000 341. 000
EACH 71.000 1, 136. 00
16. 00000 412. 000 6, 592. 00
0165 208-00020 *Silt Fence 1, 933. 000 1, 933. 000
LF 0. 000 0. 00

1. 00000 1, 933. 000 1, 933. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0006 09: 32: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0175 208- 00045 Concrete Washout Structure 3.000 2. 000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0180 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
2,500. 00000 3. 000 7,500. 00
0185 208-00103 Renoval and Di sposal of Sedinent (Labor) 321. 500 271.000
HOUR 50. 500 1, 666. 50
33. 00000 321.500 10, 609. 50
0190 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 400. 000 327. 000
HOUR 43. 500 2,740.50
63. 00000 370. 500 23, 341.50
0195 208-00106 Sweepi ng (Sedi nent Renoval) 24.000 24.000
HOUR 0. 000 0. 00
120. 00000 24.000 2,880. 00
0200 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 10. 000 500. 00
50. 00000 10. 000 500. 00
0205 208- 00207 Erosi on Control Managenent 200. 000 98. 000
DAY 23. 000 759. 00
33. 00000 121. 000 3,993. 00
0206 208- 00300 Tenporary Berns Replaces Silt Fence 14, 369. 000 14, 369. 000
LF 0. 000 0. 00
1. 00000 14, 369. 000 14, 369. 00
0210 210-00760 *Reset Lunminaire 1. 000 1. 000
EACH 0. 000 0. 00
320. 00000 1. 000 320. 00
0215 210-00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
2,510. 00000 1. 000 2,510. 00
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PON: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0006 09: 32: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 212-00006 *Seedi ng (Native) 19. 000 0. 000
ACRE 17. 000 7,480. 00
440. 00000 17. 000 7,480. 00
0225 212-00032 *Soi | Condi tioning 19. 000 0. 000
ACRE 17. 000 31, 875. 00
1, 875. 00000 17. 000 31, 875. 00
0230 213-00002  *Mil ching (Wed Free Hay) 17. 000 0. 000
ACRE 15. 000 4, 665. 00
311. 00000 15. 000 4, 665. 00
0235 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 2.000 5, 200. 00
2, 600. 00000 2.000 5, 200. 00
0240 213-00061 *Mul ch Tacki fier 3, 400. 000 0. 000
LB 3, 000. 000 6, 300. 00
2.10000 3, 000. 000 6, 300. 00
0245 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0250 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 400. 000 0. 000
d ass
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0255 240-00010 Renoval of Nests 50. 000 24.000
HOUR 6. 000 600. 00
100. 00000 30. 000 3, 000. 00
0260 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0265 304- 06000 Aggregate Base Course (C ass 6) 6, 500. 000 6, 247. 700
TON 22.490 562. 25
25. 00000 6, 270. 190 156, 754. 75
0270 304- 08000 Aggregate Base Course (Shoul der Material) 4, 000. 000 0. 000
TON 3, 314. 070 72,909. 54
22. 00000 3, 314. 070 72,909. 54
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PCN: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQIECT: STMD243- 089 ESTI MATE NO 0006 09: 32: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 310- 00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 75, 535. 000 75, 535. 000
8-12"
( ) SY 0. 000 0. 00
2.25000 75, 535. 000 169, 953. 75
0280 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 120. 000 89. 650
TON 0. 000 0. 00
155. 00000 89. 650 13, 895. 75
0285 403-34721  *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 2, 745. 000 2, 743. 340
TON 0. 000 0. 00
86. 00000 2,743. 340 235,927. 24
0290 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 4, 000. 000 3,692.590
TON 245.520 19, 396. 08
79. 00000 3,938. 110 311, 110. 69
0295 411-10255 *Enul sified Asphalt (Sl ow Setting) 3, 000. 000 2,238. 300
GAL 62. 500 175. 00
2.80000 2, 300. 800 6, 442. 24
0300 412-00825 *Concrete Pavenent (8-1/4 Inch) 65, 444. 000 58, 900. 000
SY 6, 544. 000 215, 952. 00
33. 00000 65, 444. 000 2,159, 652. 00
0302 900- 00012 Added Item (Foot)/ CMD #3 PCCP Concrete Conpression 114. 000 114. 000
Joi nt
LF 0. 000 0. 00
267.93000 114. 000 30, 544. 02
0305 412-02000 *Concrete Safety Edge 31, 000. 000 31, 000. 000
LF 0. 000 0. 00
1. 25000 31, 000. 000 38, 750. 00
0310 420-00102 Geotextile (Erosion Control) (dass 1) 162. 000 0. 000
SY 162. 000 324.00
2. 00000 162. 000 324.00
0315 420-00113 Geotextile (Drainage) (dass 2) 450. 000 0. 000
SY 450. 000 900. 00
2. 00000 450. 000 900. 00
0320 420-00132 Geotextile (Separator) (Cass 1) 1, 340. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQIECT: STMD243- 089 ESTI MATE NO 0006 09: 32: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 503-00036 *Drilled Caisson (36 Inch) 19. 000 18. 500
LF 0. 000 0. 00
295. 00000 18. 500 5,457.50
0330 506- 00209 Riprap (9 Inch) 194. 000 0. 000
cY 194. 000 15, 520. 00
80. 00000 194. 000 15, 520. 00
0335 506-00212 Riprap (12 Inch) 54. 000 28. 000
cY 26. 000 2, 600. 00
100. 00000 54. 000 5, 400. 00
0340 506-00218 Riprap (18 Inch) 15. 000 0. 000
cY 15. 000 1, 875.00
125. 00000 15. 000 1, 875. 00
0345 506-00412  Soil Riprap (12 Inch) 25. 000 0. 000
cY 25. 000 3, 250. 00
130. 00000 25. 000 3, 250. 00
0350 506-01020 Geogri d Reinforcenent 1, 340. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0355 507- 00350 Gouted Riprap Slope and Ditch Paving 290. 000 0. 000
cY 290. 000 58, 000. 00
200. 00000 290. 000 58, 000. 00
0360 601-01000 Concrete Cass B 28. 000 28. 000
CY 0. 000 0. 00
800. 00000 28. 000 22, 400. 00
0361 900- 00006 Added Item (Dol lar)/ CMO#4; Price Reduction for 0. 000 0. 000
Concrete Cass B
DOL -448. 000 -448. 00
1. 00000 -448. 000 -448. 00
0365 602- 00020 Rei nforcing Steel (Epoxy Coated) 2, 306. 000 2, 306. 000
LB 0. 000 0. 00
2. 00000 2, 306. 000 4,612. 00
0370 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 390. 000 390. 000
LF 0. 000 0. 00
95. 00000 390. 000 37, 050. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0006 09: 32: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 180. 000 180. 000
LF 0. 000 0. 00
130. 00000 180. 000 23, 400. 00
0380 603- 05024 24 I nch Reinforced Concrete End Section 8. 000 8. 000
EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
0385 603- 05036 36 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4, 500. 00
0390 603-07360 36 Inch Reinforced Concrete Pipe (Jacked) 83. 000 83. 000
LF 0. 000 0. 00
775. 00000 83. 000 64, 325. 00
0395 603-10180 18 Inch Corrugated Steel Pipe 10. 000 10. 000
LF 0. 000 0. 00
170. 00000 10. 000 1, 700. 00
0400 603-10240 24 Inch Corrugated Steel Pipe 4.000 4.000
LF 0. 000 0. 00
100. 00000 4. 000 400. 00
0405 603-30018 18 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0410 603-30024 24 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0415 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 250. 00000 1. 000 4, 250. 00
0420 604-00320 Inlet Type C (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0425 604- 00515 Inlet Type D (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0006 09:32: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0430 607-01000 *Fence Barbed Wre with Metal Posts 66. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0435 607-11525 Fence (Plastic) 115. 000 115. 000
LF 0. 000 0. 00
3. 00000 115. 000 345. 00
0440 607-60620 *Road Closure Gate 2.000 0. 000
EACH 0. 000 0. 00
13, 700. 00000 0. 000 0. 00
0445 609-21011 *Qurb and Gutter Type 2 (Section |-M 1, 343. 000 1, 343. 000
LF 0. 000 0. 00
18. 00000 1, 343. 000 24,174.00
0450 610- 00030 *Medi an Cover Material (Concrete) 1, 786. 000 1, 786. 000
SF 0. 000 0. 00
5. 00000 1, 786. 000 8, 930. 00
0455 612-00001  *Delineator (Type I) 112. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0460 612-00002  *Delineator (Type Il) 12. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0465 612-00003  *Delineator (Type II1) 50. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0470 613- 00206 *2 Inch BElectrical Conduit (Bored) 345. 000 252.000
LF 0. 000 0. 00
17. 00000 252. 000 4,284.00
0475 613- 00306 *3 Inch Electrical Conduit (Bored) 504. 000 504. 000
LF 0. 000 0. 00
19. 00000 504. 000 9, 576. 00
0480 613-01200 *2 Inch BElectrical Conduit (Plastic) 562. 000 562. 000
LF 0. 000 0. 00
9. 00000 562. 000 5, 058. 00



CONTI D

C20911-ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0006 09: 32: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0485 613- 01300 *3 Inch BElectrical Conduit (Plastic) 168. 000 168. 000
LF 0. 000 0. 00
15. 00000 168. 000 2,520. 00
0490 613-07003 *Type Three Pull Box 4. 000 3. 000
EACH 0. 000 0. 00
1, 150. 00000 3. 000 3, 450. 00
0495 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0. 00
0500 613-07026 *Pul | Box (16"x24"x12") 5. 000 2.000
EACH 0. 000 0. 00
851. 00000 2.000 1, 702. 00
0505 613-10000 *Wring 1. 000 0. 700
LS 0. 000 0. 00
6, 615. 00000 0. 700 4, 630. 50
0510 614-00011 *Sign Panel (Qass I) 88. 000 16. 250
SF 0. 000 0. 00
15. 00000 16. 250 243.75
0515 614-00012 *Sign Panel (Cass I1) 696. 000 82. 250
SF 0. 000 0. 00
16. 25000 82. 250 1, 336. 56
0520 614-01512 *Steel Sign Support (2-1nch Round)(Post) 500. 000 21. 000
LF 0. 000 0. 00
6. 00000 21.000 126. 00
0525 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 62. 000 2. 000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0530 614-01575  *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 574. 000 32. 000
LF 0. 000 0.00
15. 00000 32. 000 480. 00
0535 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 69. 000 3. 000
EACH 0. 000 0. 00
160. 00000 3. 000 480. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0006 09: 32: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0540 614-70112 *Traffic Signal Face (12) 2.000 1. 000
EACH 1. 000 660. 00
660. 00000 2.000 1, 320. 00
0545 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0550 614-72875 *Loop Detector Wre 1, 600. 000 800. 000
LF 800. 000 4, 400. 00
5. 50000 1, 600. 000 8, 800. 00
0555 614- 72887 *M crowave Vehicle Radar Detector 1. 000 1. 000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0560 614-73000 *Piezo (Electric) (CL 1) (11 Foot) 8. 000 4.000
EACH 4.000 12, 000. 00
3, 000. 00000 8. 000 24, 000. 00
0565 614-80000 *Fl ashi ng Beacon 5. 000 0. 500
EACH 0. 500 1, 350. 00
2, 700. 00000 1. 000 2,700. 00
0570 614-80385 *Runble Strip 6, 000. 000 0. 000
LF 5,472. 000 2,188. 80
0. 40000 5,472.000 2,188. 80
0575 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 500
EACH 0. 500 1, 400. 00
2, 800. 00000 1. 000 2, 800. 00
0580 621-00425 *Det our 1. 000 0. 500
LS 0. 500 40, 000. 00
80, 000. 00000 1. 000 80, 000. 00
0585 625- 00000 *Construction Surveying 1. 000 0. 980
LS 0. 020 1, 760. 00
88, 000. 00000 1. 000 88, 000. 00
0590 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
275, 000. 00000 1. 000 275, 000. 00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0006 09:32: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0595 626- 01103 *Public Information Services (Tier I11) 1. 000 0. 860
LS 0. 140 1,470.00
10, 500. 00000 1. 000 10, 500. 00
0600 627- 00009 *Modi fied Epoxy Paverment Marking(lnlaid) 400. 000 197. 700
GAL 176. 500 26, 122. 00
148. 00000 374. 200 55, 381. 60
0605 627-00011 *Pavenent Marking Paint (Waterborne) 481. 500 481. 500
GAL 0. 000 0. 00
90. 00000 481. 500 43, 335. 00
0610 627-30405 *Pref ormed Ther nmopl astic Pavenment Marking (Wrd- Synbol ) 105. 000 105. 000
SF 0. 000 0. 00
18. 00000 105. 000 1, 890. 00
0615 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 138. 000 138. 000
Li ne
) SF 0. 000 0. 00
12. 75000 138. 000 1, 759. 50
0620 630-00000  *Fl aggi ng 2, 000. 000 1, 579. 000
HOUR 26. 000 650. 00
25. 00000 1, 605. 000 40, 125. 00
0625 630-00003 *Uniformed Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
87. 00000 0. 000 0. 00
0630 630- 00006 *Uni forned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
67. 00000 0. 000 0. 00
0635 630- 00007 *Traffic Control I|nspection 85. 000 61. 000
DAY 8. 000 2,048.00
256. 00000 69. 000 17, 664. 00
0640 630- 00012 *Traffic Control Management 120. 000 80. 000
DAY 27.000 20, 682. 00
766. 00000 107. 000 81, 962. 00
0645 630- 80001 *Fl ashi ng Beacon (Portabl e) 9. 000 8. 100
EACH 0. 000 0. 00
1, 225. 00000 8. 100 9, 922.50
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PON: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0006 09: 32: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0650 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 6. 300
EACH 0. 000 0. 00
511. 00000 6. 300 3,219. 30
0655 630- 80341 *Construction Traffic Sign (Panel Size A) 60. 000 33. 300
EACH 0. 900 51. 30
57. 00000 34. 200 1, 949. 40
0660 630-80342 *Construction Traffic Sign (Panel Size B) 116. 000 92. 700
EACH 11.700 725. 40
62. 00000 104. 400 6,472.80
0665 630-80343 *Construction Traffic Sign (Panel Size O 11. 000 9. 900
EACH 0. 000 0. 00
67. 00000 9. 900 663. 30
0670 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 000 0. 00
4, 600. 00000 3. 600 16, 560. 00
0675 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
ype) EACH 0. 000 0. 00
1, 531. 00000 2.700 4,133.70
0680 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 279. 000
EACH 0. 000 0. 00
15. 50000 279. 000 4,324.50
0685 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 5. 400
EACH 0. 000 0. 00
20. 50000 5. 400 110. 70
0690 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 26. 000 23. 400
EACH 0. 000 0. 00
20. 50000 23. 400 479.70
0695 630-80370 Concrete Barrier (Tenporary) 200. 000 162. 000
LF 0. 000 0. 00
31. 50000 162. 000 5,103. 00
0700 630-80380 *Traffic Cone 340. 000 306. 000
EACH 0. 000 0. 00
10. 25000 306. 000 3,136.50
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PON: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO 0006 09: 32: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0705 630-80391 *Channel i zi ng Devi ce (Fixed) 300. 000 225. 000
EACH 0. 000 0. 00
77.00000 225. 000 17, 325. 00
0710 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 200. 00000 0. 000 0. 00
0715 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
67. 00000 0. 000 0. 00
0720 630-85041 *Mobi | e Attenuator 182. 000 182. 000
DAY 0. 000 0. 00
256. 00000 182. 000 46, 592. 00
0725 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70014 F/ A I ncentive 20, 000. 000 20, 000. 000
FA 0. 000 0. 00
1. 00000 20, 000. 000 20, 000. 00
0740 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70018 F/ A Roadway Snoot hness | ncentive 40, 000. 000 0. 000
FA 36, 359. 860 36, 359. 86
1. 00000 36, 359. 860 36, 359. 86
0750 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70023 F/ A On- The-Job Trai nee 3,729. 000 2,614. 000
FA 1, 115. 000 1, 115. 00
1. 00000 3,729. 000 3,729.00
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PCN: 20911- ALTBI D2 ESTI MATE RUN 10/ 04/ 2017
PRQJECT: STMD243- 089 ESTI MATE NO. 0006 09: 32: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0760 700- 70025 F/A Quality Incentive Paynent 130, 000. 000 0. 000
F A 122, 180. 940 122, 180. 94
1. 00000 122, 180. 940 122, 180. 94
0765 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700- 70100 F/' A Relocate Utilities 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,929,328.11 % 818, 155.36 $ 5, 681, 406. 07
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0780 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1.000 25, 000. 00
0785 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1.000 30, 000. 00
0790 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
2, 000. 00000 2. 000 4, 000. 00
CAT 0400 CURRENT AMI  $ 59, 000. 00 $ 0.00% 59, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

5,988,328.11 %

818, 155.36 $ 5, 740, 406. 07



